Project Planning Phase: Project Planning Template

Product Backlog, Sprint Schedule, Estimation, Velocity & Burndown Analysis

Date: 18 October 2026	**Team ID:** PNT2026TMID092418
Project Name: Global Olympic Sports Performance Analysis	**Maximum Marks:** 8 Marks

1. Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Detailed mapping of epics, user stories, story point estimation, priorities, and assigned team members across project iterations.

Sprint	Functional Epic	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	**Data Integration**	USN-1	As a Data Engineer, I can ingest and merge historical Olympic datasets (`athletes` and `medal_results`) spanning 1992–2026 across 60 countries and 50 sports.	**5**	High	Team Lead / Data Engineer
Sprint-1	**Data Processing**	USN-2	As a Data Engineer, I can clean demographic records, handle missing values, and structure relational Snowflake staging tables.	**3**	High	Data Engineer
Sprint-1	**Per-Athlete Yield**	USN-3	As an NOC Strategist (Ms. Priya), I can view per-athlete medal returns by sport category to identify high-yield sports (Rowing: 6.916, Shooting: 6.731).	**5**	High	BI Analyst (Ms. Priya)
Sprint-1	**Country Benchmarking**	USN-4	As an NOC Strategist (Ms. Priya), I can benchmark total medals against leaders like USA (735) and China (696) using Tableau horizontal bar charts.	**4**	High	BI Analyst (Ms. Priya)
Sprint-1	**Sprint Alignment**	USN-5	As Scrum Master, I can conduct sprint review and validate data accuracy across initial visual aggregations.	**3**	Medium	Scrum Master
Sprint-2	**Investment Analysis**	USN-6	As a Funding Analyst (Mr. Carlos), I can plot sports investment against medal performance in a bubble chart to spot overperforming nations (Slovakia, Ethiopia).	**5**	High	Funding Analyst (Mr. Carlos)
Sprint-2	**Regional Efficiency**	USN-7	As a Funding Analyst (Mr. Carlos), I can evaluate regional efficiency % (South America: 49.64%, Europe/Asia: 45.98%) via pie/donut charts.	**5**	High	Funding Analyst (Mr. Carlos)
Sprint-2	**Data Refinement**	USN-8	As a Data Analyst, I can build dynamic parameter filters for region, year (1992–2026), and Summer/Winter Olympic Games.	**5**	Medium	Data Analyst
Sprint-2	**Performance Audit**	USN-9	As a QA Lead, I can validate interactive filter query performance under 2 seconds on Tableau Server.	**5**	Medium	QA Lead
Sprint-3	**Host Advantage Narrative**	USN-10	As a Data Journalist (William Robert), I can compare host nation medal tallies (Japan: 105, USA: 100, China: 93) in multi-bar charts.	**5**	High	Data Journalist (William Robert)
Sprint-3	**Historical Trend Line**	USN-11	As a Data Journalist (William Robert), I can trace medal totals over time (305 in 2000 to 363 in 2020) using interactive line charts.	**5**	High	Data Journalist (William Robert)
Sprint-3	**Story Boarding**	USN-12	As a Data Journalist, I can publish interactive Tableau Stories detailing the 34-year evolution of modern Olympic competition.	**5**	Medium	Data Journalist (William Robert)

Sprint-3	**Documentation**	USN-13	As Project Documentation Lead, I can compile final architecture and user journey reports.	**5**	Low	Doc Lead
Sprint-4	**Dashboard Polish**	USN-14	As UI/UX Designer, I can refine dashboard color schemes, typography, and tooltips for executive stakeholder presentation.	**5**	High	UI/UX Designer
Sprint-4	**Security & Access**	USN-15	As Security Administrator, I can set up role-based permissions and user access controls on Tableau Server.	**5**	Medium	Security Admin
Sprint-4	**UAT & Deployment**	USN-16	As Product Owner, I can perform User Acceptance Testing (UAT) across all 3 persona scenarios and release final dashboards to production.	**5**	High	Product Owner
Sprint-4	**Project Sign-off**	USN-17	As Scrum Master, I can conduct final retrospective and archive project repository.	**5**	Low	Scrum Master

2. Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint tracking metrics, duration schedules, completion rates, and velocity calculations.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Points Completed (Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2026	29 Oct 2026	**20**	29 Oct 2026
Sprint-2	20	6 Days	31 Oct 2026	05 Nov 2026	**20**	05 Nov 2026
Sprint-3	20	6 Days	07 Nov 2026	12 Nov 2026	**20**	12 Nov 2026
Sprint-4	20	6 Days	14 Nov 2026	19 Nov 2026	**20**	19 Nov 2026

Team Velocity Metrics & Formula Analysis

Average Velocity Calculation:

- **Total Project Story Points:** 80 Points across 4 Sprints (20 Points per Sprint).
- **Sprint Duration:** 6 Days per Sprint.
- **Formula:** Average Velocity per Day = (Velocity per Sprint) / (Sprint Duration in Days) = 20 / 6 = **3.33 Story Points / Day**.
- **Overall Team Velocity: 20 Story Points per Sprint** (100% planned completion rate achieved across all iterations).

Burndown Chart Analysis:

- **Day 0:** 80 Points Remaining (Project Launch)
- **End of Sprint-1 (29 Oct 2026):** 60 Points Remaining (Data Integration & Per-Athlete Yield Dashboards completed)
- **End of Sprint-2 (05 Nov 2026):** 40 Points Remaining (Investment vs. Medal Efficiency & Regional Charts completed)
- **End of Sprint-3 (12 Nov 2026):** 20 Points Remaining (Host Dominance & 1992–2026 Line Trend Stories completed)
- **End of Sprint-4 (19 Nov 2026):** 0 Points Remaining (UAT, Security Governance, and Production Release completed)